
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:02 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 389 Date: 21-Jul-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 681

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

* Watched and labeled videos taken during the CCO 140 Phase 2 testing of the Seismic Joint at CHP.
* 0800 Safety Meeting
* Staff meeting after safety meeting
* Updated Mike Whiteside on the CHP testing yesterday.
* Updated Rongzong Wu from UC Davis on some dimensions of the CCO 140 mockup.
* Reviewed TY Lin's new drawing for the UC Davis testing of the CCO 140 mockup.
* Review Submittal 2156R03 WQCP for WBA.
* Update mileage log for Thanh Le's truck during my useage.
* Generate TL-502 for concrete test cylinders.
* Prepare work for MTC intern Michael Cheng for tomorrow.

Accrued 2 hours of overtime preparing for the intern that has been asigned to me.
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